

**Project Planning Phase**  
**Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)**

|               |                                                                                    |
|---------------|------------------------------------------------------------------------------------|
| Date          | 31 January 2026                                                                    |
| Team ID       | LTVIP2026TMIDS36402                                                                |
| Project Name  | Heritage treasures: an in depth analysis of UNESCO world Heritage sites in tableau |
| Maximum Marks | 8 Marks                                                                            |

**Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Use the below template to create product backlog and sprint schedule

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                 | Story Points | Priority | Team Members           |
|----------|-------------------------------|-------------------|---------------------------------------------------------------------------------------------------|--------------|----------|------------------------|
| Sprint-1 | Data Collection Module        | HT-Us-1           | As a system user, I can input heritage site details (name, location, category, year established). | 3            | High     | Balasaraswathi seepana |
| Sprint-1 | Data Collection Module        | HT-Us-2           | As a user, I can record visitor count and revenue details for each site.                          | 5            | High     | Balasaraswathi seepana |
| Sprint-2 | Site Classification           | HT-Us-3           | As a user, I can classify heritage sites by region and category (Temple, Fort, Museum).           | 4            | Low      | Biddika Umarani        |
| Sprint-1 | Visitor Analysis              | HT-Us-4           | As a user, I can calculate total visitors and average visitors per site.                          | 3            | Medium   | Biddika Umaran         |
| Sprint-1 | Revenue Analysis              | HT-Us-5           | As a user, I can calculate total revenue and revenue per visitor.                                 | 5            | High     | Banda Sireesha         |
| Sprint-2 | Visualization Dashboard       | HT-Us-6           | As a user, I can view interactive graphs for visitor trends and revenue analysis.                 | 8            | High     | Bandi Geethika         |
| Sprint-3 | Map Integration               | HT-Us-7           | As a user, I can view heritage site locations on an interactive map.                              | 5            | High     | Bandi Geethika         |
| Sprint-4 | Final Dashboard               | HT-Us-8           | As a project admin, I can generate final heritage performance analysis reports.                   | 4            | High     | Bandi Geethika         |

**Project Tracker, Velocity & Burndown Chart: (4 Marks)**

| Sprint   | Total Story Points                              | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|-------------------------------------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | Data collection & extraction from the data base | 6 Days   | 4 Feb 2026        | 10 Feb 2026               | 20                                              | 10 Feb 2026                  |
| Sprint-2 | Data Preparation                                | 3Days    | 10 Feb 2026       | 13 Feb 2026               | 20                                              | 13 Feb 2026                  |
| Sprint-3 | Data Visualization                              | 3 Days   | 13 Feb 2026       | 16 Feb 2026               | 20                                              | 16 Feb 2026                  |
| Sprint-4 | Dashboard                                       | 2 Days   | 16 Feb 2026       | 18 Feb 2026               | 20                                              | 18 Feb 2026                  |
| Sprint-5 | Story                                           | 2 Days   | 19Feb 2026        | 21Feb2026                 | 20                                              | 21Feb2026                    |
| Sprint-6 | Performance Testing                             | 2 Days   | 21Feb 2026        | 23 Feb 2026               | 20                                              | 23 Feb 2026                  |
| Sprint-7 | Web Integration                                 | 4 Days   | 23Feb 2026        | 27 Feb 2026               | 20                                              | 27 Feb 2026                  |

**Velocity:**

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

